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IER 3 – LPV, Jefferson East Bank
IER Duration: March 2007 to August 2007

All dates are approximate

Description: 9.5 miles of levees, completing upgrades to 
foreshore protection, replacement of two floodgates, and 
the completion of fronting protection modifications to four 
existing pump stations

• LPV 16 Floodwall and Gate at Bonnabel 
Boat Launch

• LPV 17 Bridge Abutment and Floodwall 
Tie-ins at Causeway Bridge 

• LPV 18 Floodwall and Gate at Williams 
Blvd. Boat Launch 

• LPV 00 Reach 1 Lakefront Levee 

• LPV 01 Reach 2 Lakefront Levee 

• LPV 02 Reach 3 Lakefront Levee 

• LPV 19 Reach 4 Lakefront Levee 

• LPV 20 Reach 5 Lakefront Levee 

• LPV 9 Pumping Station #1 (Bonnabel) 
Modification, Fronting Protection, 
Positive Cutoff, and Floodwall Tie-ins 

• LPV 10 Pumping Station #2 (Suburban) 
Modification, Fronting Protection, 
Positive Cutoff, and Floodwall Tie-ins

• LPV 11 Pumping Station #3 (Elmwood) 
Modification, Fronting Protection, 
Positive Cutoff, and Floodwall Tie-ins 

• LPV 12 Pumping Station #4 (Duncan) 
Modification, Fronting Protection, 
Positive Cutoff, and Floodwall Tie-ins


